Annual planning's estimation of the Tunis Science City for public markets closings during 2021

-		_							1	ı				
Subject of the public market	Estimated cost with Tunisian Dinars	Deadline for the achievment	Method of market finalization	Procedures	Funding source	Approximate date								
						For specifications	For competition announcement	For the opening of bids	For the assignment of the file to the committee of market	For the committee of market's answer For the committee of market's answer	For the publication of the competition results	For the notification of the contract	For the beginning of achievement	
Aquisition and setting up of a scientific unit (inertial ride)	300 000	90 days	International call for tender	Call for tender	The Tunis Science City's budget for 2018	February 2021	March 10th, 2021	April 13th, 2021	May 5th, 2021	May 25th, 2021	May 31st, 2021	June 7th, 2021	June 18th, 2021	
FabLab	200 000	90 days	Call for tender	Simple	The Tunis Science City's budget for 2018	April 2021	May 4th, 2021	June 8th, 2021	June 29th, 2021	July 7th, 2021	July 15th, 2021	July 20th, 2021	August 2nd, 2021	
Aquisition of audio-visual equipment	415 000	90 days	Call for tender	Call for tender	The Tunis Science City's budget for 2019	April 2021	April 29th, 2021	June 1st, 2021	June 22nd, 2021	July 15th, 2021	July 20th, 2021	July 26th, 2021	August 3rd, 2021	
Aquisition of a digital projection system	250 000	90 days	International call for tender	Simple	The Tunis Science City's budget for 2020	February 2021	March 10th, 2021	April 13th, 2021	May 5th, 2021	May 25th, 2021	May 31st, 2021	June 7th, 2021	June 18th, 2021	
Maintenance works of marbeled surfaces and facades	200 000	90 days	Call for tender	Simple	The Tunis Science City's budget for 2020	March 2021	March 23rd, 2021	April 27th, 2021	April 30th, 2021	May 20th, 2021	May 25th, 2021	June 1st, 2021	June 14th, 2021	
The setting up of a solar photovoltaic system	700 000	90 days	Call for tender	Call for tender	The Tunis Science City's budget for 2020	September 2021	September 15th, 2021	October 19th, 2021	October 22nd, 2021	November 15th, 2021	November 22nd, 2021	November 29th, 2021	December 9th, 2021	
Acquisition of three service vehicles	180 000	60 days	Call for tender	Simple	The Tunis Science City's budget for 2021	March 2021	April 6th, 2021	May 11th, 2021	May 14th, 2021	June 1st, 2021	June 4th, 2021	June 10th, 2021	June 21st, 2021	
Renewing the audio visual equipement of the conference rooms	700 000	90 days	Call for tender	Simple	The Tunis Science City's budget for 2021	August 2021	September 7th, 2021	October 12th, 2021	November 1st, 2021	November 22nd, 2021	November 25th, 2021	November 30th, 2021	December 2nd, 2021	
Renewing of the control system equipment	400 000	90 days	Call for tender	Simple	The Tunis Science City's budget for 2021	August 2021	September 7th, 2021	October 12th, 2021	November 1st, 2021	November 22nd, 2021	November 25th, 2021	November 30th, 2021	December 2nd, 2021	

Renewing the equipment and material of the fire and security system	400 000	90 days	Call for tender	Simple	The Tunis Science City's budget for 2021	August 2021	September 7th, 2021	October 12th, 2021	November 1st, 2021	November 22nd, 2021	November 25th, 2021	November 30th, 2021	December 2nd, 2021
Renewing the playing field and the fitness room equipment	150 000	90 days	Call for tender	Simple	The Tunis Science City's budget for 2021	February 2021	March 3rd, 2021	April 6th, 2021	April 15th, 2021	April 20th, 2021	April 22nd, 2021	April 27th, 2021	May 7th, 2021
Acquisition of scientific equipment relative to genetics	120 000	90 days	Call for tender	Simple	The Tunis Science City's budget for 2021	March 2021	April 6th, 2021	May 11th, 2021	May 14th, 2021	June 7th, 2021	June 10th, 2021	June 15th, 2021	June 24th, 2021
Technical studies about three phases: 1/to rew the Universe pavilion 2/to renew the Life and Man pavilion 3/to carry out maintenanince works of the Tunis Science City's spaces	1 000 000	120 days	International call for tender	Call for tender	The Tunis Science City's budget for 2021	May 2021	June 9th, 2021	July 13th, 2021	July 19th, 2021	August 9th, 2021	August 12th, 2021	August 17th, 2021	August 26th, 2021
Training sessions for the staff of the Tunis Science City	65 000	180 days	Call for tender	Simple	The Tunis Science City's budget for 2021	February 2021	March 10th, 2021	April 13th, 2021	May 3rd, 2021	May 24th, 2021	May 27th, 2021	June 1st, 2021	June 10th, 2021